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ORDER RE MODIFICATION OF SCHEDULE FOR NORTH RUTLAND/COLD RIVER PROJECT

By letter dated December 22, 2009, Central Vermont Public Service Corporation

("CVPS") submitted an informational filing stating that it would need additional time to

complete the transmission analysis for the North Rutland/Cold River Project.  CVPS states that

the following schedule is required to complete the analysis and to select a solution:

Study/Activity Completion Date
Transmission Analysis June 30, 2010
Non-Transmission Analysis December 31, 2010
Solution Selection March 31, 2011

In its filing, CVPS states that, to the extent that Board approval for the schedule enlargement is

required, the information filing would serve as CVPS's request for such approval.

The Board previously established a deadline of January 8, 2010, for parties to comment

on the proposed extension.  No comments were filed.

We hereby approve CVPS's proposed schedule modification.

SO ORDERED.
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Dated at Montpelier, Vermont, this    13th     day of      January      , 2010.

s/James Volz       )
) PUBLIC SERVICE

)
s/David C. Cone ) BOARD

)
) OF VERMONT

s/John D. Burke                                )

OFFICE OF THE CLERK

FILED:  January 13, 2009

ATTEST:      s/Susan M. Hudson             
Clerk of the Board

NOTICE TO READERS:  This decision is subject to revision of technical errors.  Readers are requested to

notify the Clerk of the Board (by e-mail, telephone, or in writing) of any apparent errors, in order that any

necessary corrections may be made.  (E-mail address: psb.clerk@state.vt.us)


